
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 01/18/2018

ESTIMATE SUMMARY 15:31:07

CONTID: C20741         ESTIMATE NO: 0007 FINL 2005

PCN: 20741-BID    COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 550 CRIBWALL REPAIR MM 68.7 PERCENT TIME:

PROJECT NO: NHPP5502-087                  

US 550 CRIBWALL REPAIR MM 68.7

NAME OF ROAD:  

PROJECT COUNTIES: SAN JUAN

CONTRACTOR:

ROCK and CO. PAY PERIOD ENDING

P.O. BOX 568 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

BRIGHTON CO 80601     (303)637-9230 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,946,132.62 PARTICIPATING $ $ 6,241.17

AWARD PROJECT AMT: 1,999,484.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 29,992.26

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

102.60

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

6,241.17

6,241.17

36,233.43

$

$

$

$

1,946,132.62

0.00

1,946,132.62

0.00

1,946,132.62

0.00

0.00

1,946,132.62

0.00

AMOUNT DUE 1,946,132.62 36,233.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 36,233.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

OURAY

  

158.0 TIME ALLOW: 10/15/2017 ??:??:??

ORIG TIME ALLOW: 10/15/2017 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

05/15/2017

05/15/2017

10/19/2017

10/19/2017

01/18/2018

03/02/2017

03/15/2017

04/12/2017

05/15/2017
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PCN: 20741-BID    ESTIMATE RUN 01/18/2018

PROJECT: NHPP5502-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

16,900.001.000

0.00

1.000

L S 

16,900.00000

0010 *Removal of Delineator 2.000

0.000

202-00090  
 

44.002.000

0.00

2.000

EACH

22.00000

0015 Removal of Asphalt Mat 737.000

0.000

202-00220  
 

33,165.00737.000

0.00

737.000

SY  

45.00000

0020 *Removal of Asphalt Mat (Planing) 1,655.000

0.000

202-00240  
 

13,240.001,655.000

0.00

1,655.000

SY  

8.00000

0025 *Removal of Guardrail Type 3 1,712.000

0.000

202-01130  
 

12,840.001,712.000

0.00

1,712.000

LF  

7.50000

0030 *Removal of End Anchorage 2.000

0.000

202-01300  
 

700.002.000

0.00

2.000

EACH

350.00000

0035 Unclassified Excavation 24.000

0.000

203-00000  
 

1,800.0024.000

0.00

24.000

CY  

75.00000

0040 Backhoe 12.000

0.000

203-01510  
 

1,740.0012.000

0.00

12.000

HOUR

145.00000

0045 Truck (Dump) 0.000

0.000

203-01582  
 

0.000.000

0.00

0.000

HOUR

150.00000

0050 Combination Loader 139.000

0.000

203-01594  
 

15,290.00139.000

0.00

139.000

HOUR

110.00000

0055 Laborer 20.000

0.000

203-02330  
 

1,000.0020.000

0.00

20.000

HOUR

50.00000
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PCN: 20741-BID    ESTIMATE RUN 01/18/2018

PROJECT: NHPP5502-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Structure Excavation 6.000

0.000

206-00000  
 

450.006.000

0.00

6.000

CY  

75.00000

0065 Structure Backfill (Class 1) 2.000

0.000

206-00100  
 

180.002.000

0.00

2.000

CY  

90.00000

0070 Topsoil 368.000

0.000

207-00205  
 

34,960.00368.000

0.00

368.000

CY  

95.00000

0075 *Erosion Log Type 1 (12 Inch) 30.000

0.000

208-00002  
 

180.0030.000

0.00

30.000

LF  

6.00000

0080 *Erosion Bales (Weed Free) 0.000

0.000

208-00011  
 

0.000.000

0.00

0.000

EACH

26.00000

0085 *Silt Fence 786.000

0.000

208-00020  
 

2,358.00786.000

0.00

786.000

LF  

3.00000

0090 *Aggregate Bag 205.000

0.000

208-00035  
 

3,075.00205.000

0.00

205.000

LF  

15.00000

0095 Concrete Washout Structure 1.000

0.000

208-00045  
 

800.001.000

0.00

1.000

EACH

800.00000

0100 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

3,750.001.000

0.00

1.000

EACH

3,750.00000

0105 Sweeping (Sediment Removal) 19.000

0.000

208-00106  
 

2,755.0019.000

0.00

19.000

HOUR

145.00000

0110 Erosion Control Management 23.000

0.000

208-00207  
 

12,650.0023.000

0.00

23.000

DAY 

550.00000
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PCN: 20741-BID    ESTIMATE RUN 01/18/2018

PROJECT: NHPP5502-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Seeding (Native) 0.250

0.000

212-00006  
 

525.000.250

0.00

0.250

ACRE

2,100.00000

0120 *Soil Conditioning 0.250

0.000

212-00032  
 

1,875.000.250

0.00

0.250

ACRE

7,500.00000

0125 *Spray-on Mulch Blanket 750.000

0.000

213-00013  
 

1,875.00750.000

0.00

750.000

LB  

2.50000

0130 *Wildlife Biologist 4.000

0.000

240-00000  
 

880.004.000

0.00

4.000

HOUR

220.00000

0135 *Environmental Health and Safety Management 1.000

0.000

250-00010  
 

12,000.001.000

0.00

1.000

L S 

12,000.00000

0140 *Health and Safety Officer 8.000

0.000

250-00110  
 

1,760.008.000

0.00

8.000

HOUR

220.00000

0145 Material Sampling and Delivery 8.000

0.000

250-00120  
 

1,600.008.000

0.00

8.000

EACH

200.00000

0150 *Aggregate Base Course (Class 6) 319.980

0.000

304-06000  
 

19,198.80319.980

0.00

319.980

TON 

60.00000

0155 *Hot Mix Asphalt (Patching) (Asphalt) 558.350

0.000

403-00720  
 

153,546.25558.350

0.00

558.350

TON 

275.00000

0160 *Emulsified Asphalt (Slow-Setting) 158.000

0.000

411-10255  
 

2,054.00158.000

0.00

158.000

GAL 

13.00000

0165 *Slope Mattress 4.000

0.000

506-00050  
 

7,500.004.000

0.00

4.000

CY  

1,875.00000
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PCN: 20741-BID    ESTIMATE RUN 01/18/2018

PROJECT: NHPP5502-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Guardrail Type 3 (6-3 Post Spacing) 1,693.000

0.000

606-00301  
 

81,264.001,693.000

0.00

1,693.000

LF  

48.00000

0175 *End Anchorage Type 3D 1.000

0.000

606-01340  
 

1,890.001.000

0.00

1.000

EACH

1,890.00000

0180 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

3,810.001.000

0.00

1.000

EACH

3,810.00000

0181 F/A Purchase Surplus Guardrail Materials 0.000

5,191.170

700-70034  
 

5,191.175,191.170

5,191.17

5,191.170

F A 

1.00000

0185 *Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

0.000

LF  

2.75000

0190 *Curb Type 6 (Section M) 233.000

0.000

609-60011  
 

5,126.00233.000

0.00

233.000

LF  

22.00000

0195 *Delineator (Type I) (Extra Height) 29.000

0.000

612-00031  
 

1,363.0029.000

0.00

29.000

EACH

47.00000

0200 *Delineator (Type III) (Extra Height) 1.000

0.000

612-00033  
 

89.001.000

0.00

1.000

EACH

89.00000

0210 *Construction Surveying 0.950

0.050

625-00000  
 

21,000.001.000

1,050.00

1.000

L S 

21,000.00000

0215 *Construction Surveying (Hourly) 12.000

0.000

625-00001  
 

3,600.0012.000

0.00

12.000

HOUR

300.00000

0220 *Mobilization 1.000

0.000

626-00000  
 

375,500.001.000

0.00

1.000

L S 

375,500.00000
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PCN: 20741-BID    ESTIMATE RUN 01/18/2018

PROJECT: NHPP5502-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Public Information Services (Tier III) 1.000

0.000

626-01103  
 

16,000.001.000

0.00

1.000

L S 

16,000.00000

0230 *Pavement Marking Paint (High Build) 36.000

0.000

627-00013  
 

4,500.0036.000

0.00

36.000

GAL 

125.00000

0235 *Pavement Marking Paint (High Build) (Temporary) 1.000

0.000

627-00013  
 

125.001.000

0.00

1.000

GAL 

125.00000

0240 *Flagging 2,467.000

0.000

630-00000  
 

61,675.002,467.000

0.00

2,467.000

HOUR

25.00000

0245 *Traffic Control Inspection 37.000

0.000

630-00007  
 

7,215.0037.000

0.00

37.000

DAY 

195.00000

0250 *Traffic Control Management 113.000

0.000

630-00012  
 

62,150.00113.000

0.00

113.000

DAY 

550.00000

0255 *Flashing Beacon (Solar) 8.000

0.000

630-80002  
 

2,240.008.000

0.00

8.000

EACH

280.00000

0260 *Barricade (Type 3 M-A) (Temporary) 2.000

0.000

630-80335  
 

330.002.000

0.00

2.000

EACH

165.00000

0265 *Construction Traffic Sign (Panel Size A) 11.000

0.000

630-80341  
 

715.0011.000

0.00

11.000

EACH

65.00000

0270 *Construction Traffic Sign (Panel Size B) 32.000

0.000

630-80342  
 

3,520.0032.000

0.00

32.000

EACH

110.00000

0275 *Construction Traffic Sign (Panel Size C) 6.000

0.000

630-80343  
 

660.006.000

0.00

6.000

EACH

110.00000
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PCN: 20741-BID    ESTIMATE RUN 01/18/2018

PROJECT: NHPP5502-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Portable Message Sign Panel 2.000

0.000

630-80355  
 

10,000.002.000

0.00

2.000

EACH

5,000.00000

0285 *Drum Channelizing Device 80.000

0.000

630-80360  
 

1,760.0080.000

0.00

80.000

EACH

22.00000

0290 *Drum Channelizing Device (With Light) (Flashing) 5.000

0.000

630-80363  
 

325.005.000

0.00

5.000

EACH

65.00000

0295 Concrete Barrier (Temporary) 655.000

0.000

630-80370  
 

37,990.00655.000

0.00

655.000

LF  

58.00000

0296 Traffic Cone CMO 2 30.000

0.000

630-80380  
 

240.0030.000

0.00

30.000

EACH

8.00000

0300 Impact Attenuator (Temporary) 4.000

0.000

630-85010  
 

8,400.004.000

0.00

4.000

EACH

2,100.00000

0305 *Traffic Signal (Temporary) 1.000

0.000

630-86810  
 

28,000.001.000

0.00

1.000

EACH

28,000.00000

0306 Night Work Lighting CMO 2 1.000

0.000

632-00000  
 

2,300.001.000

0.00

1.000

L S 

2,300.00000

0307 Rock Anchor 13.000

0.000

211-01300  
 

3,575.0013.000

0.00

13.000

EACH

275.00000

0308 Added Item (Foot)/ Rock Reinforcement (No 8) 110.000

0.000

900-00012  
 

18,700.00110.000

0.00

110.000

LF  

170.00000

0310 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 20741-BID    ESTIMATE RUN 01/18/2018

PROJECT: NHPP5502-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0315 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0320 F/A Incentive 10,000.000

0.000

700-70014  
 

10,000.0010,000.000

0.00

10,000.000

F A 

1.00000

0325 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0330 F/A On-The-Job Trainee 0.000

0.000

700-70023  
 

0.000.000

0.00

0.000

F A 

1.00000

0335 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

0.000

F A 

1.00000

0340 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

0.000

F A 

1.00000

CAT 1,139,944.226,241.171,139,944.22CURRENT AMT0200 $ $ $

CAT NO0300 WALL M-06-E 

0345 Removal of Wall 1.000

0.000

202-00150  
 

36,100.001.000

0.00

1.000

EACH

36,100.00000

0350 Rock Excavation (Special) 440.000

0.000

203-00440  
 

46,200.00440.000

0.00

440.000

CY  

105.00000

0355 *Structure Excavation (Special) 601.000

0.000

206-00010  
 

31,252.00601.000

0.00

601.000

CY  

52.00000

0360 *Structure Backfill (Special) 551.000

0.000

206-00050  
 

27,550.00551.000

0.00

551.000

CY  

50.00000
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PCN: 20741-BID    ESTIMATE RUN 01/18/2018

PROJECT: NHPP5502-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:07

CUMULATIVE
AMOUNT

CAT NO0300 WALL M-06-E 

0365 Wire Mesh Facing 2,254.000

0.000

504-05000  
 

90,160.002,254.000

0.00

2,254.000

SF  

40.00000

0365 MATERIAL ALLOWANCE No Test Assigned 0.000

0.000

0.000.000

0.00SF  

15.17000

0370 Welded Wire Fabric 1,571.000

0.000

602-00210  
 

18,852.001,571.000

0.00

1,571.000

SY  

12.00000

CAT 250,114.000.00250,114.00CURRENT AMT0300 $ $ $

CAT NO0301 WALL M-06-C 

0375 Removal of Wall 1.000

0.000

202-00150  
 

36,100.001.000

0.00

1.000

EACH

36,100.00000

0380 Rock Excavation (Special) 111.000

0.000

203-00440  
 

11,655.00111.000

0.00

111.000

CY  

105.00000

0385 *Structure Excavation (Special) 958.200

0.000

206-00010  
 

49,826.40958.200

0.00

958.200

CY  

52.00000

0390 *Structure Backfill (Special) 1,115.000

0.000

206-00050  
 

55,750.001,115.000

0.00

1,115.000

CY  

50.00000

0395 Micropile (6 Inch) 160.000

0.000

503-01060  
 

8,800.00160.000

0.00

160.000

LF  

55.00000

0400 Micropile (7 Inch) 320.000

0.000

503-01070  
 

32,000.00320.000

0.00

320.000

LF  

100.00000

0405 Verification Test Pile 2.000

0.000

503-02000  
 

12,000.002.000

0.00

2.000

EACH

6,000.00000
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PCN: 20741-BID    ESTIMATE RUN 01/18/2018

PROJECT: NHPP5502-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:07

CUMULATIVE
AMOUNT

CAT NO0301 WALL M-06-C 

0410 Wire Mesh Facing 2,830.000

0.000

504-05000  
 

113,200.002,830.000

0.00

2,830.000

SF  

40.00000

0410 MATERIAL ALLOWANCE No Test Assigned 0.000

0.000

0.000.000

0.00SF  

15.17000

0415 Ground Nail (15 Foot) 58.000

0.000

504-06315  
 

57,710.0058.000

0.00

58.000

EACH

995.00000

0415 MATERIAL ALLOWANCE MSE Ground Nailed 0.000

0.000

0.000.000

0.00EACH

105.48000

0420 Ground Nail (20 Foot) 35.000

0.000

504-06320  
 

46,375.0035.000

0.00

35.000

EACH

1,325.00000

0420 MATERIAL ALLOWANCE MSE Ground Nailed 0.000

0.000

0.000.000

0.00EACH

126.42000

0425 Concrete Class D 0.000

0.000

601-03000  
 

0.000.000

0.00

0.000

CY  

1,000.00000

0426 Conc CL D (Spec) 3/8 Mix Alternate 6.200

0.000

601-03027  
 

6,200.006.200

0.00

6.200

CY  

1,000.00000

0430 Reinforcing Steel 239.000

0.000

602-00000  
 

478.00239.000

0.00

239.000

LB  

2.00000

0435 Welded Wire Fabric 2,865.000

0.000

602-00210  
 

34,380.002,865.000

0.00

2,865.000

SY  

12.00000
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PCN: 20741-BID    ESTIMATE RUN 01/18/2018

PROJECT: NHPP5502-087                  ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

15:31:07

CUMULATIVE
AMOUNT

CAT NO0301 WALL M-06-C 

0440 Shotcrete 241.000

0.000

641-10000  
 

72,300.00241.000

0.00

241.000

SY  

300.00000

CAT 536,774.400.00536,774.40CURRENT AMT0301 $ $ $

CAT NO0400 CE BID ITEMS 

0205 Field Laboratory (Class 1) 0.000

0.000

620-00011  
 

0.000.000

0.00

0.000

EACH

25,000.00000

0445 Field Office (Class 1) 1.000

0.000

620-00001  
 

16,000.001.000

0.00

1.000

EACH

16,000.00000

0450 Sanitary Facility 1.000

0.000

620-00020  
 

3,300.001.000

0.00

1.000

EACH

3,300.00000

CAT 19,300.000.0019,300.00CURRENT AMT0400 $ $ $

$ 1,946,132.626,241.17$1,946,132.62$CURRENT AMTPROJECT TOTAL


